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From: Turnross, Julie <JLTURNROSS@mactec.com>
Sent: Tuesday, February 26, 2008 9:09 AM
To: Sheila.Roebuck@Lennar.com; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Kito, 

Melanie R CIV NAVFAC SW; Amy Brownell; Dorinda Shipman
Cc: Forman, Keith S CIV OASN (I&E) BRAC PMO West; shedevilhead; Hall, Steve -- EMI; 

Callaway, Rex CIV NAVFAC SW; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; 
nicole.franklin@sfgov.org; tiffany.bohee@sfgov.org

Subject: RE: 49er/City meeting on Feb 28th
Attachments: Agenda, ET Transition Points Meeting, 022808.doc; Parcel 49 Transition, 022608.doc; 

Parcel B Transition, 022608.doc

Attached is the agenda for the Feb 28th meeting.  The supporting documents apply to Part 1 of the meeting. 

If you have any questions, or would like to make any changes or additions, please contact Sheila or myself. 

Julie Turnross 
MACTEC Engineering & Consulting 
707-824-1228
707-696-8783 cell

From: Sheila.Roebuck@Lennar.com [mailto:Sheila.Roebuck@Lennar.com] 
Sent: Mon 2/25/2008 4:38 PM 
To: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Kito, Melanie R CIV NAVFAC SW; Amy Brownell; Dorinda 
Shipman 
Cc: Keith Forman; shedevilhead; Hall, Steve -- EMI; Callaway, Rex CIV NAVFAC SW; Elizabeth Larson; Turnross, Julie 
Subject: Re: 49er/City meeting on Feb 28th 

Doug- 
We had discussed having attorneys present, but only for the second half, not for the first half when technical transition points will be 
discussed. Is this still the Navy's preference?  

Also, just so I am clear - I understand that it is your preference that the regulators  take part in the entire meeting. Will the regulators' 
attorneys need to be present for the second half, if the Navy, the City, and Lennar attorneys are participating? 
Thanks, 
Sheila 
Sheila Roebuck 
415-640-5921 (cell)
707-557-8223 (office)

----- Original Message ----- 
From: "Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West" [douglas.gilkey@navy.mil] 
Sent: 02/25/2008 02:04 PM PST 
To: Sheila Roebuck; "Kito, Melanie R CIV NAVFAC SW" <melanie.kito@navy.mil>; "Amy Brownell" <amy.brownell@sfdph.org>; 
"Dorinda Shipman" <dcshipman@treadwellrollo.com> 
Cc: "Forman, Keith S CIV OASN (I&E) BRAC PMO West" <keith.s.forman@navy.mil>;  

; "Hall, Steve -- EMI" <steve.hall@ttemi.com>; "Callaway, Rex CIV NAVFAC SW" 
<rex.callaway@navy.mil>; "Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West" <elizabeth.larson@navy.mil>; "Julie 
Turnross" <JLTURNROSS@mactec.com> 
Subject: RE: 49er/City meeting on Feb 28th 
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Sheila: 
I think it would be worthwhile for the agencies to attend for buy-in to 
the timelines.  The earlier we can work through any issues they have 
with the timeline as well as early transfer scope and leasing plans the 
better off we will be to meet the schedules. 
R/ 
Doug  
 
 
Douglas Gilkey, AICP 
Base Closure Manager 
Hunters Point - Treasure Island - Barbers Point 
BRAC PMO West, 1455 Frazee Road, Suite 900 
San Diego, CA 92108-4310 
 
619-532-0949 Phone 
619-532-0983 Fax 
douglas.gilkey@navy.mil 
 
 
-----Original Message----- 
From: Sheila.Roebuck@Lennar.com [mailto:Sheila.Roebuck@Lennar.com] 
Sent: Monday, February 25, 2008 12:21 
To: Kito, Melanie R CIV NAVFAC SW; Amy Brownell; Dorinda Shipman 
Cc: Forman, Keith S CIV OASN (I&E) BRAC PMO West; Gilkey, Douglas E CIV 
OASN (I&E) BRAC PMO West; ; Hall, Steve -- EMI; Callaway, 
Rex CIV NAVFAC SW; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; 
Julie Turnross 
Subject: Re: 49er/City meeting on Feb 28th 
 
Melanie- 
We don't have the agenda yet - it will probably come to you late, late 
today for Navy review/comment/revision. 
 
I am assuming that the regulatory agencies will not be involved in this 
first discussion of early transfer technical transition points, and real 
estate access instruments. Did the Navy feel they want to have 
regulators there? If so, for which portion(s)? 
 
Thanks, 
Sheila 
Sheila Roebuck 
415-640-5921 (cell) 
707-557-8223 (office) 
 
 
----- Original Message ----- 
From: "Kito, Melanie R CIV NAVFAC SW" [melanie.kito@navy mil] 
Sent: 02/25/2008 12:08 PM PST 
To: "Amy Brownell" <Amy.Brownell@sfdph.org>; 
<dcshipman@treadwellrollo.com>; Sheila Roebuck 
Cc: "Forman, Keith S CIV OASN (I&E) BRAC PMO West" 
<keith.s.forman@navy.mil>; "Gilkey, Douglas E CIV OASN (I&E) BRAC PMO 
West" <douglas.gilkey@navy mil>;  "Hall, Steve 
-- EMI" <steve.hall@ttemi.com>; "Callaway, Rex CIV NAVFAC SW" 
<rex.callaway@navy.mil>; "Larson, Elizabeth A CIV OASN (I&E) BRAC PMO 
West" <elizabeth.larson@navy.mil> 
Subject: 49er/City meeting on Feb 28th 
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 Dorinda and Sheila, 
 
Do you guys have an agenda yet?  Please send it to me as soon as you can 
so we can look at it and send out a meeting request.  I am assuming that 
the regulatory agencies will also be invited.  Also, Doug will be 
attending by conference call so a call in will be necessary.  Please 
also send the agenda to Steve Hall, Beth Larson and my yahoo account 
since I will be at a conference and may not be able to get into my Navy 
account. 
 
Thanks, 
 
Melanie 
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Meeting to Discuss Early Transfer Transition and Access Issues 
TetraTech Offices, 135 Main Street, San Francisco 

February 28, 2008 
1:00PM -3:00PM 

 
Agenda 

 
 

Part 1- Technical Transition Points 
1:00PM-2:00PM 

 
 
Parcel 49  

1. Tasks on the Navy’s Schedule Between ETCA Execution and Early Transfer  
2. Tasks not on the Navy’s Early Transfer Schedule, but required to Complete 

remediation, CERCLA process. 
 
Parcel B  

1. Tasks on the Navy’s Schedule Between ETCA Execution and Early Transfer  
2. Tasks not on the Navy’s Early Transfer Schedule, but required to Complete 

remediation, CERCLA process 
 
 
 

Part 2 – Real Estate - Potential Property Access Agreements 
2:00PM-3:00PM 

 
 
Potential Access Agreements Related to Various Activities, Requirements, Timing  

1. Surveying 
2. Asbestos, lead based paint abatement related to existing buildings 
3. Geotechnical work 
4. Demolition of buildings (above grade, with or without foundation removals) 
5. Grading and site preparation (with or without infrastructure installation) 
6. Installation of infrastructure (potentially in coordination with Navy remediation 

activities) 
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Parcel B 

Potential Transition Point Tasks 
Key Dates 

 
6/9/08  Proposed Plan Completion 
 
11/18/08 ROD Completion 
 
1/5/10  TPH Program completion  
 
6/2/09  ETCA execution 
 
6/4/09  Completion of LUC 
 
7/7/09  FOSET finalization 
 
7/27/09 Legal Description 
   
1/28/10 Final Transfer 
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Parcel B 

Potential Transition Point Tasks 
 
 
Remedial Activities 
Soil gas survey 
Stockpile removal 
Soil excavation 
Groundwater treatment activities/implementation  
 
Reporting 
Remedial Design 
Remedial activities work plans (soil, soil gas, etc.) 
LUC Remedial Design 
Remedial action Closeout Reports 
Five-Year Reviews 
Legal Description 
 
Long-term Monitoring 
Remedy/LUC O&M 
Monitoring well removals 
Long term monitoring associated with remedy 
Long-term monitoring – site-wide 
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Parcel 49 

Potential Transition Point Tasks 
Key Dates 

 
1/30/09 ROD with Responsiveness Summary (Proposed Plan with Parcel D) 
 
4/13/09 Draft Treatability Study Cost and Performance Evaluation 
   
6/2/09  ETCA execution 
 
6/4/09  Completion of LUC 
 
6/24/09 Completion of Treatability Study Cost and Performance Evaluation 
 
7/7/09  FOSET finalization 
 
7/27/09 Legal Description 
   
11/24/09 Final Transfer 
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Parcel 49 

Potential Transition Point Tasks 
 
 
Remedial Activities 
Soil gas survey 
Stockpile removal 
Soil excavation 
Groundwater treatment activities  
 
Reporting 
Remedial activities work plans 
LUC Remedial Design 
Remedial action Closeout Reports 
Five-Year Reviews 
Legal Description 
 
Long-term Monitoring 
Remedy/LUC O&M 
Monitoring well removals 
Long term monitoring associated with remedy 
Long-term monitoring – site-wide 




